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INFRASTRUCTURE COORDINATING COMMITTEE
PLANNING & DESIGN

AGENDA

         A. Columbia Parkway (ongoing)

         B.  Better ways to coordinate projects

         C. Moratorium for downtown construction - November 18 - January 2

Get meeting minutes and tracking list sooner after meeting
Coordinate street projects with utility upgrades: e-mails or meetings? 

         B. The Committee objectives are: to improve communications between all agencies that use public streets, coordinate all 
infrastructure improvement and maintenance projects, improve project safety, to minimize the impact on the traveling public 
and our citizens, to improve street permitting regulations, and procedures.

I.  COMMITTEE MEMBERSHIP AND OBJECTIVES

        A. The committee membership shall consist of one representative from each Utility and one from each City Agency 
responsible for work in the public right-of-ways.

        C. Martin Luther King at Jefferson/Vine- Scheduled for construction early 2006. All work on detour streets, including 
Vine,Nixon, Goodman, Eden and Jefferson, must be completed prior to the closure of MLK. 

Wednesday, December 7, 2005

IV.   PROJECTS & COORDINATION

         A.  Coordination Conflict Tracking Report

V.   OTHER DISCUSSION

II.   PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS

VI. NEXT MEETING - WEDNESDAY March 1, 2006  ROOM 440B, CITY HALL, 10:00 a.m.

         B. Eden Avenue/Stetson Ave.    

III.   UTILITY & CITY AGENCY CONTACT LIST

        D. Fountain Square



Const. Date
Hamilton Ave-Windemere Way to Groesbeck Rd. (Widening) 2006
Colerain Ave.- I-74 Exit Ramp to Virginia/West Fork 2007
Columbia Pkwy.- Kemper to Delta (Access Management) 2008
HAM 42-8.86
Reading Rd- Section to North Corp Line 2006-2
Kellogg Ave- Eastern to Wilmer 2006-2
Hamilton Ave- Groesbeck to North Corp Line 2006-2
Hamilton Ave- Ashtree to Windemere 2008
Red Bank- Fairlane to Brotherton 2006-2
Montgomery- Brewster to Corp Line 2007
Montgomerty Rd- Cypress to Coleridge 2007
Reading RD- Paddock to Showcase Cinema
Glenway Boudinot to Warsaw 2007
Gilbert- Court to Elsinore 2007
Central Pkwy - Plum to Liberty 2007

Const. Date
2006-3

On Tracking List

Const. Date
2006-2

2006
ON HOLD
ON HOLD
ON HOLD

Strafer St private housing development- cul-de-sac 2006-2
Brodbeck Park Phase 2 2006-2
Colerain Corridor- Subdivision off Kirby 2006-4

Const. Date
2006-3

Seminary Ridge

Public Developments – Jim Smith
Herron Ave. Improvement - 600' from North Dreman to Powers

Rockford Woods Phase 2
Conrail Site – Big Box Shopping Center Planned

Edgehill Subdivision (Extension & Cul-de-Sac of Edgehil Ln – 1

Brick Street Rehab – Dirheim, Jerome & Wellington

PROJECTS TO START CONSTRUCTION NEXT 6 MONTHS

Review the next 6 months’ upcoming work of each agency’s 2-year forecast in the following order:

Reserve of Westwood 

DEPARTMENT OF TRANSPORTATION & ENGINEERING

City Roadway Contracts/Work – Jim Smith/Chris Ertel

Street Rehab 

Private Subdivisions – Jim Smith

State Contracts/Work – Jim Smith/Chris Ertel



Const. Date
Ongoing 

Eight St Viaduct Pier Shoring Ongoing 
Galbraith Road Bridge Railing Painting & Sidewalk Patching Ongoing 
Western Hills Viaduct Fencing Under Bridge Ongiong
Western Hills Viaduct Misc. Repairs 2006-2
Eighth St Viaduct Rehab 2007-2
Montgomery Rd Arch Railing Repair 2006-2
Center Hill Bridge Replacement 2008
Kennedy Ave Bridge Replacement 2008
Clifton Ave Bridge Replacement 2008

Const. Date
Ongoing 
Ongiong

2006-3
2006-3

Red Bank Road Bridge Removal 2006-1
Waldvogel Viaduct Deck and Hinge Repairs 2006-2
Mound Arch Bridge&Wall Rehab- Eden Park Dr 2006-2

Const. Date
2006-1

Halsey St ROW Stabilization from 425' NW of Fairbaanks to Fernland 2006-1
Radcliffe Dr Rock Fall Control from Lehman Rd to Dead End 2006-4
Rockdale Ave Wall Replacement from Wilson to Dury (City forces) 2006-2
Dixmyth Avenue Pier Wall from Whitfield to Clifton 2006-1
Glenview Landslide Correction- Kirby to Tanglewood 2006-3

Const. Date
2004-4

Central Riverfront Pedestrian Connection-3rd to Pete Rose Way 2006-1
Parking Lot under 3rd St Bridge near Lytle 2006-1

Const. Date
Mt. Adams Step Contract/TEA-Adams Crossing to Guido St 2007-4
Fortview Step Rehab from Fortview Pl to Hill St 2006-2
Collins Steps from W. H. Taft to Keys Crescent 2006-2
Cleinview Steps and Walls from W. H. Taft to Cleinview 2006-1

Const. Date
Macey Rd -E&W of Erie TBD
Ammon Ave at Colerain TBD
Desmonde St at E Terminus TBD
Madison Rd at Duck Creek Bridge 2007

Const. DateMetropolitan Sewer District Contracts/Work 
See attached sheet

Hillside Steps – Tim Jamison 

City Stormwater Contracts/Work – Wes Wimmer 

Col. Pkwy. - Tusculum to Delta  (widening)

Martin St landslide Correction from Lawrence St to Vine St

General Engineering Contracts – Keith Pettit

Lincoln Ave Bridge Concrete Deck Overlay

Wall Stabilization and Landslide Correction – Tim Jamison

Second St over Transit Center Joint Repairs
Baymiller St Ped Bridge Concrete Repairs

City Bridges– Richard Szekeresh 
Broadway Ped. Plaza Deck Repairs

County Bridges – Richard Szekeresh 
Columbia Pkwy. Bridge West of Martin Dr. Bridge Replacement



Const. Date
2006-2

Columbia Parkway Bridge Rail replacement @ Collins 2006-3
2006-1

On Hold
2006-2

On Hold
2006-2
2006-2

Clifton NBD Streetscape (Ludlow Ave)- Phase II 2006-3
Clifton NBD Streetscape (Ludlow Ave) - Phase III 2007-2
Turner Hall Streetscape Daniels- Vine to Van 2006-1
Main St OTR North of Liberty 2006-1
Clifton Ave at Stratford Heights development (crosswalk) 2006-1
E Walnut Hills Phase II Madison- Hackberry to Woodburn On Hold
E Walnut Hills Phase II Woodburn- Chapel to Wm H Taft On Hold

Const. Date

US Bank Arena Basketball 12/28, 29, 30
St Patrick's Day Parade 3/12/2006
Mini Heart Marathon 4/2/2006
Flying Pig 04/29&30/06

Const. Date

Const. Date
Arch Bridge Rehab- on Eden Park Drive north of Krohn Conservatory
Ludlow Ave (after streetscape) 2006-3
Dixmyth Ave 2006-3
Madison Streetscape

Const. Date

2006-2

Const. Date

Const. Date

Const. Date

2005
2005

Race St from 4th to Vine 2005

Walnut Hills- Peebles Corner Streetscape
Clifton NBD Streetscape (Ludlow Ave)- Phase I

see attached list

Calhoun St Marketplace Blocks 4&5- Calhoun, McMillan, Ohio, Hartshorn
Linn St Streetscape- Court to Central Pkwy (design only)

     Main Street between Third and Fourth (lateral crossing)

Cincinnati Business District
     Hammond Alley - Main Street to Atrium II

Cinergy/Electric - Dean Sprague 
No New Projects

Cinergy Solutions/Chilled Water

Cinergy/Gas - Dan Schuler
See attached 

Stetson Village Phase II - Stetson-Bellevue to Highland/ Highland

See Tracking List

Plans turned into City of Cincinnati Department of Transportation & Engineering

Water Works Contracts/Works – Brian Eckhoff

Department of Community Development & Planning 
No Updates

Park Department/City Forestry – Matt Dickman

Traffic Maintenance – Special Events – Jeff Ventre

City Traffic Signal & Street Lighting Contracts/Work – Roy Jones 

All streets in CBD - 7th and south must be open 2 hours before and until 1 hour after all Reds and Bengals home games.

North Avondale Streetscape - Reading Rd from Dana Ave to Debbe Ln

Inwood Village Streetscape- Glencoe, Deronda, Adnored, Leroy, Valroy, View Ct
College Hill Mid-District Parking Lot- 6013- 6015 Hamilton Ave

Architecture & Urban Design Contracts/Work – Jack Martin/Kevin Kroeger



Const. Date

Construction Date

Cincinnati Bell - Keith Galey

Level 3 Communications- NO UPDATES

No New Projects



Joseph J. Thomas - Sprint Ralph Johnstone
Cable Project Engineer MSD
Great Lakes District 1600 Gest Street
11815 Highway Dr. Ste 400 Cincinnati, OH  45202
Cincinnati, OH  45241 Phone: 513-557-7154
Phone: 1-877-624-9493 ralph.johnstone@cincinnati-oh.gov
joseph.j.thomas@mail.sprint.com

Marlon Cockerell (new)
Jack Johnson R&U Project Mgr/Investigations
Communication Technology Systems Broadwing Communications
805 Central Ave. Suite 150 1122 Capital of TX Hwy. S
Cincinnati, OH  45202 Austin, TX  78746-6426

hkesse@cinergy.com Phone: 513-352-5350 Phone: 512-742-1439
jack.johnson@cincinnati-oh.gov marlon.cockerell@broadwing.com

Russ Weber
Cincinnati Water Works
4747 Spring Grove Avenue
Cincinnati, OH  45232
Phone: 513-591-7862
russ.weber@cincinnati-oh.gov

Roy Jones Phil Simpson
Dept of Transportation & Engineering Kentucky Data Link
Traffic Engineering 431 W Palmyra Lake Road
3300 Colerain Ave. Palmyra, IN  47164
Cincinnati, OH  45224 Phone: 1-812-364-1141

201 E 4th Street Mail Loc 103-1175 Phone: 1513-352-3737 Simpson@communitytelephone.com
roy.jones@cincinnati-oh.gov

Kevin Bright
Jayson Pearce Trigen Cinergy Solutions
Level 3 Communications PO Box 960
400 Pike Street, 3rd Floor Cincinnati, OH  45201-0960
Cincinnati, OH  45202 Phone: 513-287-1741
Phone: 513-632-1813 cell 513-218-9278 kabright@cinergy.com
Fax: 632-1850
jayson.pearce@level3.com

Ed Dudek
ICG Communications
6060 Rockside Woods Blvd
Independence, OH  44131
Phone: 513-587-5040
edd_stephens@icgcomm.com

NOTE:  The facility owner list is 
maintained as complete as possible. 
The information contained above may 
not include all the facility operators in 
a given area.  It is the design agency’s 
responsibility to determine what 
facilities, abandoned or active, are in 
their project area.

Luther.toney@citynet.net

City Net
230 Capitol Street Second Floor
Charleston, WV 25301
Phone: 304-848-5414

11252 Cornell Park Drive
Cincinnati, OH  45242
ron.beurlein@twcable.com

OHIO REVISED CODE SECTION 153.64
“PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES”

LIST OF UTILITY OWNER CONTACTS – DESIGN COORDINATION
BY CERTIFIED MAIL

neal.hensley@twcable.com

Ron Beuerlein
Time Warner Cable

Cincinnati, OH  45242
Phone: 513-489-5907

Cincinnati Bell Telephone

Cincinnati, OH  45202
Phone: 513-565-7043

Luther Toney

keithgaley@cinbell.com

2400 N. Glenville
Richardson, TX  75082

Keith Galey

MCI
Attn: Investigations
Dept. 42864/107

11252 Cornell Park Drive

Cell: 513-382-5740

Neal Hensley
Time Warner Cable

139 E 4th St., Rm 467-A
Cincinnati, OH  45202

Richard Hoff
CG&E Co
Distribution Design Engineering Dept

CG&E Co.
Underground Electric Records Dept
139 E 4th St., Rm 467-A
Cincinnati, OH  45202

Phone: 513-287-2152
Dschuler@cinergy.com

Harry Kesse

Dan Schuler
Cinergy/Gas Engineering
139 E 4th Street
Cincinnati, OH  45201



Cincinnati Bell 
Keith Galey 513-565-7043
cell 513-382-5740
fax 513-565-7130

Jeff Ventre 
phone: 352-3739

Dist 5 (Central to Northwest) - Pat Brothers

Inspectors can be reached at 352-3451 daily between 7:30-8:30 am 
Supervisor : Cindy McNamara 352-5280

City agencies participate in O.U.P.S.  For your convenience the following information is the name and phone number of each 
City agency participating in O.U.P.S.:

Water Works                                                 
Attn:  Sharon Moran                                     
Phone:  591-7890

By law, any contractor who has been awarded a Governmental Construction Contract MUST notify, in writing, by telephone, 
or in person, all underground utility facility owners at least two (2) working days, excluding Saturdays, Sundays, and Legal 
Holidays prior to commencing construction operations in the construction area which may involve underground utilities of 
facilities.  All notifications must be substantiated in case of a claim.

NOTE:  Additional underground utility facility owner notifications may be required.

CITY PERMIT INSPECTORS BY DISTRICT

Dist 1 (downtown, OTR, and Mt Adams) - Denis Maddock
Dist 2 (East) - Andy Grady
Dist 3 (West) - Bob Farmer
Dist 4 (Central to Northeast) - Steve Forbes 

Traffic Engineering                                       
Attn:  Bill Nintrup                                         
Phone:  352-3712

Communications                                           
Attn:  Jack Johnson                                    
Phone:  352-5350

MSD/Storm Sewers                                    
Manhole Adjustments: Cindy Kron              
Phone:  931-4518
Emergency Repairs: Eric Saylor
Phone: 931-4560

 “PROCEDURES FOR IDENTIFICATION AND LOCATION OF UNDERGROUND UTILITIES” 
LIST OF UTILITY OWNER CONTACTS

FIELD LOCATION

Steve Martin 513-287-3803
Bob Wright 513-233-1510

Trigen Cinergy Solutions


